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FENNEMORE CRAIG, P.C. 
A Professional Corporation 
Jay L. Shapiro (No: 014650) 
Patrick J. Black (No. 017141) 
3003 North Central Avenue 

200b NAY 24 P 4: 5Q 

Suite 2600 
Phoenix, Arizona 85012 
Telephone (602) 91 6-5000 

Attorneys for Northern Sunrise Water Company 
and Southern Sunrise Water Company 

BEFORE THE ARIZONA CORPORATION COMMISSION 

IN THE MATTER OF THE APPLICATION OF 
NORTHERN SUNRISE WATER COMPANY FOR A 
CERTIFICATE OF CONVENIENCE AND 
NECESSITY TO PROVIDE WATER UTILITY 
SERVICE IN COCHISE COUNTY, ARIZONA. 

IN THE MATTER OF THE APPLICATION OF 
SOUTHERN SUNRISE WATER COMPANY FOR A 
CERTIFICATE OF CONVENIENCE AND 
NECESSITY TO PROVIDE WATER UTILITY 
SERVICE IN COCHISE COUNTY, ARIZONA. 

IN THE MATTER OF THE JOINT APPLICATION 
OF NORTHERN SUNRISE WATER COMPANY 
AND SOUTHERN SUNRISE WATER COMPANY 
FOR THE APPROVAL OF SALE AND TRANSFER 
OF WATER UTILITY ASSETS, AND 
CANCELLATION OF CERTIFICATES OF 
CONVENIENCE AND NECESSITY, FOR 
MIRACLE VALLEY WATER COMPANY, 
COCHISE WATER COMPANY, HORSESHOE 
RANCH WATER COMPANY, CRYSTAL WATER 
COMPANY, MUSTANG WATER COMPANY, 
CORONADO ESTATES WATER COMPANY, AND 
SIERRA SUNSET WATER COMPANY, LOCATED 
IN COCHISE COUNTY, ARIZONA. 

DOCKET NO. W-20453A-06-0247 

DOCKET NO. W-20454A-06-0248 

DOCKET NOS. W-20453A-06-0251 
W-20454A-06-025 1 
W-01646A-06-025 1 
W-01868A-06-0251 
W-0223 5A-06-025 1 
W-023 16A-06-025 1 
W-02230A-06-025 1 
W-01629A-06-025 1 
W-02240A-06-025 1 

NORTHERN SUNRISE WATER 
COMPANY AND SOUTHERN 
SUNRISE WATER COMPANY’S 
RESPONSE TO STAFF REPORT 

Northern Sunrise Water Company (“Northern Sunrise”) and Southern Sunrise Watei 

Company (“Southern Sunrise”) (collectively, “Applicants”) hereby file this Joint Response to thc 

Staff Report (“Staff Report”) filed in this docket on May 17, 2006. Applicants appreciate Staff ZI 

timely recommendation for approval of the three applications filed in the above-captionec 
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dockets. However, the Staff Report also contains twenty-six (26) other recommendations, eleven 

(1 1) of which are either: 1) unduly burdensome and must be removed, 2) problematic with respect 

to timing concerns and must be modified, or 3) unclear and require modification to avoid 

improper or unintended rate treatment of regulatory assets in future Arizona Corporation 

Commission (“Commission”) proceedings. Furthermore, the Staff Report does not adequately 

address transition issues involving the current operator of the water systems, the Arizona Small 

Utilities Association (“ASUA”), an area where the Commission and Staff can and should assist 

Applicants, in contrast to many of Staffs recommended conditions which seek to place 

unnecessary and burdensome restraints on Applicant’s management and operations following 

acquisition. Accordingly, and for the reasons discussed below, specific Staff recommendations 

should be eliminated or modified. 

DISCUSSION 

The Staff Report organizes Staffs recommendations into the following category headings: 

General, Babocomari, Accounting and Rates, Emergency Rate Case and Moratorium. To the 

extent that Applicants provide comments on any specific Staff recommendation set forth in the 

Staff Report, such Staff recommendation is referred to herein by category heading and number 

&e., Accounting and Rates Recommendation No. 1). Additionally, those Staff recommendations 

to which Applicants object in some fashion, as explained in this Response, are categorized in one 

of the three general topics highlighted above, i.e., that they are unduly burdensome, that they 

present timing problems or that they require clarification to avoid improper rate treatment in 

future proceedings. 

. . .  

. . .  

. . .  

. . .  
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I. Accounting and Rates Recommendation Nos. 5 is Unduly Burdensome and Must be 
Removed. 

A. A Deferred Payment Plan Tariff is Unduly Burdensome, Confiscatory and 
Signals Customers that Payment for Services is Not Mandatory. 

Accounting and Rates Recommendation No. 5 would require Applicants to file a Deferred 

Payment Plan Tariff for the benefit of customers that might be unable to pay their bills under the 

new rates. Staff Report at 9. Applicants sympathize with ratepayers who have been burdened by 

the prior operator’s unethical conduct. However, Applicants are a private investor-owned utility 

dedicating its property to public use in exchange for assurance of just and reasonable rates. Every 

customer must pay such rates or Applicants will be denied just and reasonable rates. 

Furthermore, A.A.C. R14-2-409.G allows, but does not require, a water utility to offer to 

qualifying residential customers a deferred payment plan prior to terminating service pursuant to 

A.A.C. R14-2-410.C.1 .a, which provides that “A utility may disconnect service to any customer 

for any reason stated below provided the utility has met the notice requirements established by the 

Commission: (b) failure of the customer to pay a delinquent bill for service.” Therefore, 

requiring Applicants to adopt a Deferred Payment Plan Tariff is also inconsistent with the 

Commission’s own rules. 

That is not to say that Applicants do not have processes in place to address situations 

where customers cannot pay all amounts due for utility service. Applicants, which will both be 

operated by Algonquin Water Services (“AWS”) in the same manner as other Algonquin-owned 

water and sewer utilities operating in Arizona, will take steps to address situations wherc 

customers have problems paying their bills. This occurs now with the other utilities operated bJ 

AWS.’ But every such situation is unique and the one-size fits all approach recommended bJ 

’ The Staff Report incorrectly states that Applicants “will be operated and managed by thc 
employees of other water utilities owned by Algonquin in Arizona.” Staff Report at 3. Applicant: 
will be operated and managed primarily by AWS under agreements with Applicants and sucl 
costs have been included in Applicants’ operating expenses. 
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Staff denies Applicants the flexibility to enter into separate deferred payment plans tailored to the 

individual customer needs. 

This problem is exacerbated by Staffs failure to clearly define the minimum 

qualifications for Staffs recommended program. What qualifies as “struggling to pay bills”? 

Will Applicants have to coordinate information sharing (another economic cost) with public and 

private entities offering “bill assistance” to ensure these qualifications are being met? Again, 

through AWS, Applicants have processes in place to address customer delinquencies, processes 

that are consistent with the Commission’s rules and regulations. Mandating means by which 

customers can avoid paying fees when due is not only overkill, it is administratively burdensome 

and deprives Applicants of just and reasonable rates. 

11. General Recommendation No. 3, Babocomari Recommendation Nos. 2, 3, and 
Moratorium Recommendation No. 2 Should be Modified to Either Provide 
Applicants Sufficient Time to Comply or to Streamline the Applicable Approval 
Process. 

A. General Recommendation No. 3 Should Be Modified to Require Applicants to 
Complete the Requisite Projects Within One Year from the Date that the 
Bankruptcy Sale Closes. 

General Recommendation No. 3 would require Applicants to complete the projects listed 

in Exhibit 4 of the Staff Report, along with 30,000 gallons of storage for the Sierra Sunset system. 

by June 30, 2007. Staff Report at 8. Staffs recommendation is predicated on Staff anticipatior 

that the asset transfer will close within 20 to 30 days after a Commission decision in this matter 

However, that date is uncertain and largely outside Applicants’ control. When it does occur anc 

the sale closes, plant improvements are scheduled to be completed within 6-12 months. Staf 

Report, Exhibit 4. Additionally these plant improvements as detailed on Exhibit 4 may be madc 

exactly as anticipated therein, but more realistically may be modified as is deemed appropriatc 

after the Applicants’ close on the transaction and, together with their consultants, have thc 

opportunity to more thoroughly investigate the assets, evaluate alternatives and design tht 
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potential solutions. As a consequence, General Recommendation No. 3 should be modified to 

require Applicants to complete substantially all the capital improvement construction projects (or 

equivalent) one full year after the close of the transaction by which title to the assets passes to 

Applicants. 

B. Babocomari Recommendations Nos. 2 and 3 Should Be Modified to Require 
Northern Sunrise to File Annual Reports on Development Activity in the 
Babocomari Area. 

Babocomari Recommendations Nos. 2 and 3 would require Northern Sunrise to docket a 

copy of the Approval to Construct, and developer’s Letter of Assured Water Supply for the 

Babocomari development within one year from the effective date of the decision in this 

proceeding.2 Staff Report at 9. If the developer’s Letter of Assured Water Supply is not filed, 

then, under the recommendation, the certificate of convenience and necessity (“CC&N”) for the 

Babocomari area will be considered null and void after due process. Id. 

Northern Sunrise included the Babocomari development in its CC&N application in order 

to conduct the advance planning necessary to integrate the new water distribution infrastructure 

into the larger water system, and because the developer was willing to convey an ideal parcel of 

land for off-site facilities. Staff Report at 4. Although this land parcel will be eventually useful 

to the potential customers within the Babocomari area, it will be immediately useful to the 

existing customers of several of the McLain systems. The Babocomari developers are offering 

this parcel on the expectation that that they will be eligible for water service when needed. There 

is no incentive for these developers to provide Northern Sunrise a site for off-site facilities only to 

have the benefit to be received in exchange taken away based on an artificial timeline set by Staff. 

Indeed, if Staffs timeline is imposed and the land parcel is not transferred to Northern 

Sunrise as a result, existing customers will ultimately have to bear higher capital costs for 

It is not clear whether a “Letter of Assured Water Supply” will be generated, or is a requiremenl 
with respect to this project, and hence such may not be necessary. 
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alternative (and less ideal) locations for off-site facilities. In short, although timing of 

development in the Babacomari area is uncertain and outside Northern Sunrise’s control, the 

public interest is well served by inclusion of this area in Northern Sunrise’s CC&N without 

artificial deadlines for development. Therefore, Staffs Babocomari Recommendations Nos. 2 

and 3 should not be adopted. As an alternative, Northern Sunrise will agree to submit a status 

report on development activity in the Babocomari development within 365 days of the decision in 

this matter, and annually thereafter. Staff can then provide comments to the status report, and 

make recommendations (if applicable) on whether a more thorough review is warranted. 

C. Moratorium Recommendation No. 2 Must Be Modified to Incorporate a 
Timely Approval Process by Staff When Lifting the Moratorium for Each 
Former McLain System. 

Moratorium Recommendation No. 2 requires Applicants to file a notice of completion 

(“Notice”) with Staff once the projects listed by system in Exhibit 4 of the Staff Report are 

completed. Staff will then inspect the projects and file a memo in the Docket. Staff Report at 11. 

If the Staff memo concurs that the projects have been completed, the moratorium will be 

considered lifted for the applicable system or  system^.^ 
Applicants do not oppose continuation of the moratorium issued in Commission Decision 

No. 68272, and believe that imposing it was necessary given the state of the water systems being 

acquired. However, Applicants are concerned that Moratorium Recommendation No. 2 is vague 

concerning the process for Staff approval of the Notice. Applicants assert that Staff should file 

any responsive memo to the docket within 10 days of receiving a Notice from either Northern 

Sunrise or Southern Sunrise. Provided that General Recommendation No. 3 is modified to allow 

Applicants flexibility in the design and construction of the projects listed in Exhibit 4 of the 

Report, as already addressed herein, the Notice provided by either Northern Sunrise or Southern 

Sunrise would include a list of new and replaced plant upgrades. 

The Report is unclear as to what a “system or systems” signifies. Applicants interpret this 
phrase to apply to each of the seven individual McLain water systems, rather than the two 
systems they are being reorganized into. 

3 
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No action would mean approval and the moratorium lifted. If Staff files a memo opposing 

ing of the moratorium, a hearing should be scheduled within 20 days to address the dispute. 

Absent this specific safeguard, or something similar, Applicants will face the risk of unreasonable 

delay. 

111. Accounting and Rates Recommendation Nos. 1 ,6  and 10, and Emergency Rate Case 
Recommendation No. 2 Must Be Clarified to Avoid Improper or Unintended Rate 
Treatment in Future Commission Proceedings. 

A. Phased-in Rates are Improper. 

Staff agrees with Applicants’ proposed rates and rate design. Staff Report at 9 and 

Exhibit C at 6 .  Staff goes further, however, and provides an alternative rate schedule that utilizes 

three phases for monthly usage charges, with each phase increase triggered by the amount of 

Applicants’ combined capital invested in infrastructure upgrades. Staff Report, Exhibit C at 7. 

This proposed alternative must be rejected. 

To begin with, Staff is concerned over “rate shock.” It is true that in most instances, 

Applicants’ future customers have not experienced rate increases for more than 20 years. Id. at 

6. This is hardly Applicants’ fault, however, and the sooner customers begin paying just and 

reasonable rates for water utility service, the sooner they can expect to receive service that is 

adequate, safe and reliable. It is patently inequitable to penalize Applicants by imposing the 

administrative burden of multiple notices of rate changes and filings with the Commission, as 

well as, most importantly, by postponing recovery of just and reasonable rates. 

This is especially true given the substantial risks Applicants and their shareholder are 

taking in acquiring the McLain systems. Applicants do not own the systems at this time and have 

no idea of the final cost to bring the systems into compliance. Applicants will also bear the 

burden of customer frustration as service is brought up to standard after decades of inadequacy. I1 

is unfair, in the face of these risks and burdens, to also saddle Applicants with less than just and 

reasonable rates as a gesture to ratepayers. Again, ratepayers may not be at fault, but neither arc 

Applicants, and they are entitled to the rates both Staff and Applicants agree are just anc 
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reasonable. Accordingly, Staffs primary recommendation to adopt the proposed rates and 

charges set forth in Schedule REL-5 should be accepted, and any alternative proposal be rejected. 

B. Accounting and Rates Recommendation No. 6 Must be Modified to Ensure 
Proper Treatment of Acquisition Costs in Future Proceedings. 

Staffs recommended treatment of Applicants’ respective acquisition or transaction costs 

is confusing. On the one hand, Staff has adopted Applicants’ respective deferred accounting 

treatments of the transaction costs, which costs have been built into Northern Sunrise and 

Southern Sunrise’s initial rate structures. See Northern Sunrise Application, Exhibit 9; Southern 

Sunrise Application, Exhbit 8. On the other hand, Accounting and Rates Recommendation No. 6 

would authorize Applicants to defer acquisition related costs, with the appropriate accounting 

treatment addressed in the next rate application filed by Northern Sunrise or Southern Sunrise, 

respectively. Staff Report, Exhibit C at 3. This recommendation is unacceptable to Applicants. 

Applicants’ combined total transaction cost estimate is $300,000. Applicants recognize 

that a significant portion of these transaction costs must be estimated at this time, meaning some 

later review is necessary. That review, however, should be limited to verification of cost and 

assurance that such costs were incurred in connection with the transaction. In contrast, Staffs 

recommendation appears intended to postpone a prudency-type review until the next rate 

proceeding. Given that this transaction (and the hugely complicated process associated with 

bringing it to a potential resolution) has consumed resources that the Applicants would never 

incur in a typical acquisition transaction, the resulting risk Applicants’ face in acquiring several 

bankrupt and chronically non-compliant water systems should not also include future “second- 

guessing” by Staff or a new Commission without some appreciation of the history. If the 

Commission concludes that the applications are in the public interest, it will also be affirming thai 

the costs incurred to complete the reorganization of these systems to a new owner are in the 

public interest. No further analysis of prudency is necessary or appropriate. 
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C. Accounting and Rates Recommendation No. 10 Must be Modified to Reflect 
Correct Individual Asset Values for Plant in Applicants’ Rate Base Schedules. 

Accounting and Rates Recommendation No. 10 adopts Staffs recommended plant 

balances as delineated in Schedule REL-1. However, Applicants takes 

exception to Staffs individual asset values as listed in Staffs rate base schedule. While the rate 

bases between Staff and the Applicants are approximately the same, Staff has allocated 

differences between the original cost of land and the fair market value of the land, or $208,752, 

per Decision 68412 (dated January 23, 2006), over all assets. The Company believes this 

incorrectly states the individual asset values. 

Staff Report at 10. 

On page 8 of Decision 68412, the $208,752 is specifically identified as relating to the real 

property. Thus, the $208,752 should not be spread over all assets and should stay with the land 

values only. Staffs method effectively increases the other assets over the RCND values as stated 

in the RCND schedules attached to the original order. Appropriate adjustments should therefore 

be made before Schedule REL-1 can be adopted. 

D. Emergency Rate Case Recommendation No. 2 Must be Modified to Address 
Other Transition Issues Between Applicants and ASUA. 

Emergency Rate Case Recommendation No. 2 would modify Decision No. 68667 to omil 

requirements for a System Improvement Surcharge (“SIS”) and a separate bank account for the 

SIS. Staff Report at 11. This recommendation should also require that other transition issues be 

addressed either by amending Decision No. 68667 where appropriate, or in the context of thiz 

proceeding. The Staff Report does not address issues such as how customer deposits will bc 

transferred, or how billing information (i.e., payment history) will be transferred fiom thc 

Commission’s current operator, ASUA, to Applicants. To the extent that Staff believes that thesc 

transitional issues should be addressed directly between Applicants and ASUA, Applicant! 

request that Emergency Rate Case Recommendation No. 2 be modified accordingly. 
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CONCLUSION 

Applicants appreciate Staffs timely issuance of the Staff Report in this proceeding, and 

recognize the breadth and complexity of the issues surrounding the transfer of assets and 

implementation of new rates for customers of the former McLain water systems. Applicants 

assert that the modifications to Staffs recommendations proposed in this Response are directed at 

facilitating an intense and aggressive capital improvement construction schedule, increasing the 

quality of water service to customers and taking advantage of economies of scale to limit the 

impact of increased rates. Transforming the McLain water systems into two viable water 

companies is a Herculean task, but one that Applicants believe can be accomplished without the 

added regulatory burden of some of the Staff recommendations, as addressed herein. 
,h 

RESPECTFULLY SUBMITTED this a day of May, 2006. 

FENNEMORE CRAIG, P.C. 

P&rick J. Black 
Suite 2600 
3003 North Central Avenue 
Phoenix, Arizona 85012 
Attorneys for Northern Sunrise Water 
Company and Southern Sunrise Water 
Company 
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Arizona Corporation Commission 
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Phoenix, Arizona 85007 
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Hearing Division 
Arizona Corporation Commission 
1200 W. Washington St. 
Phoenix, AZ 85007 

Jason Gellman, Esq. 
Legal Division 
Arizona Corporation Commission 
1200 W. Washington St. 
Phoenix, AZ 85007 

Linda Jaress, Executive Consultant 
Utilities Division 
Arizona Corporation Commission 
1200 W. Washington St. 
Phoenix, AZ 85007 
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